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Date of Report: 4th Quarterly Report – September 30, 2020 

Contract Number:  693JK31910004POTA 

Prepared for: DOT PHMSA and OTD Co-funders 

Project Title: Subsurface Multi-Utility Asset Location Detection 

Prepared by:  Gas Technology Institute (GTI) 

Contact Information:  Dennis Jarnecke, djarnecke@gti.energy  847-768-0943 

For quarterly period ending:  September 30, 2020 

 

 

 

1: Items Completed During this Quarterly Period: 

 
Item 

# 

Task 

# 

Activity/Deliverable Title Federal Cost Cost Share 

15 8 4th Quarterly Status 

Report 

Submit 4th quarterly report $8,245.00 $3,963.00 

 

 

 

2: Items Not-Completed During this Quarterly Period: 

 
13 4 ILPP, Marker, and 

Marker 

Attachment Testing 

HDD and other field evaluation of 

ILPP samples at GTI site 
$30,680.00 $0 

14 4 Utility Training, 

Guidelines, & 

Installation of 

ILPP 

Development of installation and 

operator training guidelines and 

videos with digital learning tools 

$139,267.00 $111,260.00 
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3: Project Financial Tracking During this Quarterly Period: 
 

Quarterly Payable Milestones/Invoices – Contract #693JK31910004POTA 
 

4:  Project Technical Status – 
 

▪ [Items #13-14] Task 4 deliverables have not been completed during the 4th 

Quarter. 

o The team continued to hold discussions with a pipe extrusion company to 

participate in the ILPP project.  Specifically, to assist with the tag 

attachment method in a manufacturing environment. 

o Near the end of the 4th quarter, the pipe extrusion company has agreed in 

principal to partner with GTI and 3M in the locatable plastic pipe efforts.  

The GTI/3M team has provided the extrusion company with past tag 

attachment testing results, pictures and videos from the HDD pulls, tag 

dimension details, and actual tags and pipe with tags attached. 

o The pipe extrusion company is now in the process of putting together their 

team to review the past efforts and next steps.  They will work with the 

GTI/3M team members and draft a project plan and new schedule. 

o The GTI team and the pipe extruder are working out agreement / 

contractual details. 



   

o The GTI team is planning to request a project time extension due to the 

delay in securing a pipe extrusion partner and COVID-19 outbreak. 

 

▪ [Item 15] Task 8 deliverable due in the fourth quarter completed 

o The team completed and submitted the 4th quarterly report 

 

 

5: Project Schedule –  

 
Task Task Description Q1 Q2 Q3 Q4 Q5

1 Project Scoping

2 Marker and Locator Technology Optimization

3 Attachment Method Optimization

4 ILPP, Marker, and Marker Attachment Testing

5 Utility Installations of Intrinsically Locatable Plastic Pipe

6 Data Analysis and Reporting

7 Project Management

Planned Activity

Completed Activity  


